Overview Life Cycle PRINCE2® Management Products

Key	
Cr	Create (create, prepare, populate, assemble, select, obtain)
Ap	Approve (approve, confirm)
Re	Review (review, respond)
Up	Update
Di	Distribute
Cl	Close
[1]	At least a part of it
[2]	As part of another product
[3]	As part of the PID
	Product not found in appendix A.

	SU						DP					IP									CS								MP			SB					CP					
Product	Appoint the executive and the project manager	Capture previous lesson	Design and appoint the project management team	Prepare the outline business case	Select the project approach and assemble the project brief	Plan the initiation stage	Authorize initiation	Authorize the project	Authorize a Stage or Exception Plan	Give ad hoc direction	Authorize project closure	Agree the tailoring requirements	Prepare the risk management approach	Prepare the change control approach	Prepare the quality management approach	Prepare the communication management approach	Set up the project controls	Create the project plan	Refine the Business Case	Assemble the project initiation documentation	Authorize a work package	Review work package status	Receive completed work packages	Review the stage status	Report highlights	Capture and examine issues and risks	Escalate issues and risks	Take corrective action	Accept a work package	Execute a work package	Deliver a work package	Plan the next stage	Update the project plan	Update the business case	Report stage end	Produce an exception plan	Prepare planned closure	Prepare premature closure	Hand over products	Evaluate the project	Recommend project closure
Acceptance record(s)						Ap																															Cr		
Approval record(s)																						Ap							Cr										
Benefits management approach								Ap	Ap		Ap								Cr					Re								Up	Re				Up		
Business case (detailed)								Ap[3]	Ap[3]		Ap[3]								Cr[3]	Re				Re		Re	Re						Up[3]	Re				Re	
Business case (outline)				Cr	Re		Ap[2]												Re																				
Change control approach								Ap[3]	Cr[3]					Cr[3]		Re	Re	Re		Re	Re				Re						Up[3]				Up[3]			Re	Re	
Checkpoint report																						Re		Re	Re				Cr										
Communication management approach								Ap[3]	Ap[3]							Cr[3]	Re	Re		Re					Re	Re					Up[3]			Re	Up[3]				Re	Re
Configuration item records														Cr				Up			Up	Up	Up				Up				Up				Up		Up			
Daily log	Cr		Up	Up	Up	Up							Re	Re											Re	Up		Up												Cl
End project report											Ap																										Cr[1]	Cr		
End stage report									Ap																								Cr						
Exception plan									Ap																							Re		Cr					
Exception report										Re																Cr								Re					
Follow-on action recommendations									Ap[2]		Ap[2]																						Cr[2]				Cr[2]	
Highlight report										Re														Cr															
Issue register														Cr	Re	Re	Re	Re			Up	Up		Up	Re	Up	Up	Up				Up	Up	Up	Re	Up		Up	Re	Re	Cl
Issue report										Re														Up		Cr	Up	Up		Up									
Lessons log		Cr	Re	Re	Re	Re		Re	Re			Re	Re	Re	Re	Re	Re	Re						Up	Re							Re							Re	Cl
Lessons report									Ap[2]		Ap[2]																						Cr[2]				Cr[2]	
Product description(s)						Cr[2]	Ap[2]	Ap[2]	Ap[2]									Cr[2]			Ap[2]							Cr[2]			Cr[2]			Cr[2]					
Product status account																								Cr	Re								Cr		Cr	Cr				
Project approach					Cr		Ap											Re		Re																		Re		
Project brief	Cr[1]		Cr[1]	Cr[1]	Cr	Re	Ap					Re	Re	Re	Re	Re	Re	Re	Re	Re																				
Project closure notification																																								Cr
Project controls								Ap[3]	Ap[3]			Cr[3]						Cr[2]		Re	Re																	Re		
Project definition					Cr[2]		Ap[2]	Ap[3]												Re																				
Project initiation documentation								Ap	Ap		Re	Cr[1]	Cr[1]	Cr[1]	Cr[1]	Cr[1]	Cr[1]	Cr[1]	Cr[1]	Cr	Re			Re	Re	Re	Re		Re	Re		Up[1]	Up[1]	Up[1]	Re	Up[1]	Up[1]	Up[1]	Re	Re	Re
Project plan								Ap[3]	Ap[3]									Re	Re	Re				Re		Re	Re						Up[3]	Re			Up[3]	Up[3]		Re	
Project management team structure			Cr		Up		Ap[2]							Up				Up	Up	Re																				
Project product description				Cr	Re		Ap[2]								Re[1]			Re[2]																							
Quality management approach								Ap[3]	Ap[3]						Cr[3]	Re	Re	Re		Re	Re										Up[3]				Up[3]			Re		
Quality register															Cr						Up	Re	Re	Re	Re				Up	Up	Re	Up			Re	Up			Re	Cl
Role description(s)	Cr		Cr		Cr		Ap[2]	Ap[3]	Ap[3]					Up			Up	Up		Re																				
Risk management approach								Ap[3]	Ap[3]				Cr[3]			Re	Re	Re		Re											Up[3]				Up[3]				Re	
Risk register													Cr	Re	Re	Re	Re	Re	Re		Up	Up		Up	Re	Up	Up	Up		Up		Up	Up	Up	Re	Up			Re	Re	Cl
Stage plan (initiation stage)						Cr	Ap																																	
Stage plan (delivery stages)									Ap												Up	Up	Up	Up	Re	Re	Re	Up			Cr	Re		Re	Re					
Team plan																					Re	Re							Cr	Up	Up									
Work package																					Cr	Up							Ap	Re	Up									

Based on the official manual Managing Successful Projects with PRINCE2® 2017 edition. © AXELOS Limited 2017. Used under permission of AXELOS Limited. All rights reserved.
PRINCE2 is a registered trade mark of AXELOS Limited, used under permission of AXELOS Limited. All rights reserved.

©Key Result BV, unless stated otherwise.
February 2018, r2017v1.0